Status report Slovakia

Stefan Polhorsky, DISC 2016, Regensburg-DE, 6.12.2016

Agenda

- Projects under preparation & implementation on SVP Branch Bratislava
  - CEF
  - DTP 2014-2020
  - INTERREG V-A SK-HU, SK-AT
  - National projects
- Measurement & maintenance on Danube
- Status of RIS in Slovakia

Projects – CEF

FAIRway

- Rehabilitation activities
- Purchasing of the new multi-operational vessel
- Purchasing of the new multi-beam measuring vessel
- Pilot operations on Danube stretch
- WAMOS implementation (common & national)

Gabcikovo

- Rehabilitation of locks of Gabcikovo
- Realisation study under preparation → specification of all components of the infrastructure
- Starting of the works – mid.2017 → until end 2020

Projects – DTP

DANUBE STREAM

- Starting on 1/2017 → until 6/2019
- Follow-up of NEWADA duo project
- D4D, Berths occupation, IENC depth (all critical sections), Paper charts update, FIS Portal, Ecology & Environment, Marking plans implementation, etc.

Projects – INTERREG & National

INTERREG V-A SK-AT, SK-HU

- 1 project SK-AT – 1st call
- 4 projects SK-HU – 1st call

Operational Programme of Quality of Environment 2014 – 2020

- Flood protection projects
- Fish migration projects

Measurement & maintenance on Danube in 2016

- **Riverbed measurements**
  - Common stretch SK-HU
  - Common stretch SK-AT
  - National SK stretch
  - Extra critical sections measurement
  - Reservoir Hrusov, inflow & outflow canal of Gabcikovo

- **Maintenance on Danube**
  - Marking of the fairway – weekly
  - Dredging activities
  - IENC on IE 2.3 updating – under preparation



RIS – SK status

- **RIS-COMEX participation**
- **SlovRIS mobile application**
  - iOS, Android
- **SK FIS portal**
  - Put into the operation – plan 2016 – postponed on 2017
  - Actually testing operation on fis.kios.sk
- **Deploy new, enhanced SlovRIS application**
  - Innovated web application, put into the operation in 2016
- **RIS index updating**
  - According to the Encoding Guide 2.0 – will be done in 2017

RIS – SK status

- **NtS**
  - Finalization & put into the operation of the new version (approved on NtS EG)
  - XSD version 4.0 – actually in testing operation – waiting for EC Regulation publication
- **ERI**
  - exchange with
    - AT – done
    - HU – not finished yet, waiting for HU signature of the agreement (Data Exchange Agreement)
- **ERI – SK navigation companies (SPaP, etc.)**
  - Involve Slovak fleet operators/skippers into the ERI on voluntary basis

Thank you for your kind attention

stefan.polhorsky@svp.sk